
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve and authorize the Chairman to execute Amendment #19 to PS-332-96/BJC with 
Bowyer-Singleton & Associates, Inc., Orlando, Florida, to increase the Fixed Fee amount from 
$1,465,159.34 to $1,481,874.34, an increase of $16,715.00

Revised Agreement Sum $1,481,874.34

BACKGROUND:

PS-332-96/BJC provides for preliminary engineering and final roadway design including 
landscaping and irrigation plans, design and right-of-way surveys, geotechnical surveys and 
right-of-way maps with title search, for the construction of approximately 2.1 miles of multi-lane
collector highway.

Amendment #19 provides for County requested revisions to the roadway alignment and profile 
near Parcel 755, required in order to eliminate the need for the temporary construction 
easement and concrete gravity wall. The profile grade will be revised, and the alignment will 
also be revised to reduce the median width. The sidewalk will be placed at the back of the 
curb, and the driveway profiles will be adjusted. Subsequent revisions are required to the 
typical section, plan/profiles, roadway cross sections, driveway profiles, summary of quantities, 
summary of drainage structures, signing and marking plans, quantities, bid forms and 
engineer's estimate. The Amendment will also cover the cost for two (2) permit applications for 
Florida Department of Environmental Protection (FDEP) water and wastewater permits.

The following is a summary of project cost:

Original Agreement Sum                   $574,997.00

Amendments 1-18                                890,162.34

Amendment 19                                       16,715.00

Revised Agreement Sum                 $1,481,874.34
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SUBJECT: Amendment #19 to PS-332-96/BJC - Engineering Services Agreement for Lake 
Emma Road (Longwood Hills Road to Sand Pond Road) with Bowyer-Singleton & Associates,
Inc.

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120

County-wide Ray Hooper



This is a budgeted project, and funds are available in two (2) Public Works account lines for 
Lake Emma Road/Sand Pond RD-L: Engineering - Roads (Account #077515.560670, CIP 
#00054101), and North Collector Projects - Roads (Account #077522.560670, CIP 
#00054101). Funds are also available in one (1) Environmental Services account line for Lake 
Emma RD Utility Adjust, W&S Capitol Projects - Construction in Progress (Account 
#087805.560650, CIP #00065101).

STAFF RECOMMENDATION:
Staff recommends that the Board approve and authorize the Chairman to execute Amendment 
#19 to PS-332-96/BJC with Bowyer-Singleton & Associates, Inc. Orlando, Florida, to increase 
the Fixed Fee amount to $1,481,874.34.

ATTACHMENTS:

1. PS-332-96_BJC Amendment #19 with Bowyer-Singleton

Additionally Reviewed By:

County Attorney Review ( Arnold Schneider )������
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